


# Infiltration Reduction Plan Summary

**Last Updated: November 2024**

Location	Latest Update	Investigate (Desktop Study)	Latest Survey	Groundwater Infiltration Confirmed	Plan Progress
Barrow Nook	November 2024	Complete	Winter 2024	Under Review	Survey Stage
Blennerhasset	November 2024	Complete	Winter 2024	Under Review	Survey Stage
Blindcrake	November 2024	Completed	Winter 2024	Under Review	Survey Stage
Bolton Low Houses	November 2024	Completed	Winter 2024	Under Review	Survey Stage
Braithwaite	November 2024	Completed	Winter 2024	Under Review	Survey Stage
Brough	November 2024	Completed	Winter 2024	Under Review	Survey Stage
Caldbeck	November 2024	Completed	Winter 2024	Under Review	Survey Stage
Cark	November 2024	Completed	Winter 2024	Under Review	Survey Stage
Cartmel	November 2024	Completed	-	Under Review	Lining works and Side-stream Wastewater treatment

					implemented. Monitoring ongoing.
<b>Cote Hill</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Crosby Garret</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Eaglesfield</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Embleton</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Gilsland</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Glasson</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Gleaston</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Grange</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Great Orton</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Greystoke</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Hayton</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Hulton Lane Ends</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Ingleton</b>	November 2024	Completed	Winter 2024	Confirmed	Lining completed in January 2024. Monitoring benefits
<b>Ireby</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage



<b>Kaber</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Kirk Bampton</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Long Preston</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Low Hesket</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Newbiggin</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Orton</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Plumbland</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Skelton</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Torpenhow</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Whitemore</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage
<b>Withnell Fold</b>	November 2024	Completed	Winter 2024	Under Review	Survey Stage

