

Vyrnwy Aqueduct Modernisation Programme
 Tarporley – Norton proposed programme* and status (July 2024)

Complete **Ongoing** **Planned**

| Customer area | Cleaning Line 3 | Lining | |
|--|-----------------|-------------|-------------|
| | | Line 1 | Line 2 |
| Area 01 Tarporley, Fishpool Road, Abbey Lane | January 2024 | Spring 2025 | Winter 2025 |
| Area 02 Delamere and Oakmere, Hatchmere, Norley | September 2024 | Autumn 2026 | Winter 2026 |
| Area 03 Kingsley | January 2024 | Autumn 2024 | Winter 2025 |
| Area 04 Aston, Murdishaw, Norton Tower | March 2024 | Spring 2024 | Winter 2024 |

* We have indicated the proposed timeline which may be subject to change as the project progresses.